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ESTIMATE RUN 08/18/2004

ESTIMATE SUMMARY 09:26:44

CONTID: C12512 ESTIMATE NO: 0006 PROG 2002

PCN: 12512-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

JEFFERSON TO MONROE (LVLND) PERCENT TIME:

PROJECT NO: STA 0341-050

JEFFERSON TO MONROE (LVLND)

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 08/18/2004 DATE TIME STARTED 03/22/2004

3609 N. COUNTY ROAD 13 DATE LET 02/05/2004 DATE WORK BEGAN

DATE AWARDED 02/17/2004 DATE TIME STOPPED 07/30/2004

DATE CONTRACT EXECUTED 03/03/2004 DATE ACCEPTED 07/30/2004

LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED 03/22/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 891,394.29 PARTICIPATING $ $ 12,893.09

AWARD PROJECT AMT: 851,494.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -193.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.03

82.5 TIME ALLOW:

ORIG TIME ALLOW:

133 CALENDAR DAYS

CALENDAR DAYS133

97.11%

25,760.26

12,893.09

12,893.09

12,699.69

$

$

$

$

865,634.03

0.00

865,634.03

0.00

865,634.03

-7,416.94

0.00

858,217.09

0.00

AMOUNT DUE 858,217.09 12,699.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,699.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12512-BID ESTIMATE RUN 08/18/2004

PROJECT: STA 0341-050 ESTIMATE NO: 0006 09:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

5,500.00000 1.000 5,500.00

201-00000

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

202-00000

0015 REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

202-00002

0020 REMOVAL OF PIPE 7.000 7.000

EACH 0.000 0.00

1,000.00000 7.000 7,000.00

202-00033

0025 REMOVAL OF SIDEWALK 1,556.000 1,556.000

SY 0.000 0.00

3.00000 1,556.000 4,668.00

202-00200

0030 REMOVAL OF CURB AND GUTTER 3,829.000 3,829.000

LF 0.000 0.00

2.50000 3,829.000 9,572.50

202-00203

0035 REMOVAL OF CONCRETE PAVEMENT 601.000 601.000

SY 0.000 0.00

4.50000 601.000 2,704.50

202-00210

0040 REMOVAL OF ASPHALT MAT 12,539.000 12,539.000

SY 0.000 0.00

2.00000 12,539.000 25,078.00

202-00220

0045 *REMOVAL OF GROUND SIGN 14.000 14.000

EACH 0.000 0.00

50.00000 14.000 700.00

202-00810

0050 REMOVAL OF SIGN (SPECIAL) 11.000 11.000

EACH 0.000 0.00

75.00000 11.000 825.00

202-00815

0055 REMOVAL OF FENCE 34.000 34.000

LF 0.000 0.00

10.00000 34.000 340.00

202-01000



CONTID: C12512 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12512-BID ESTIMATE RUN 08/18/2004

PROJECT: STA 0341-050 ESTIMATE NO: 0006 09:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 5,407.000 5,407.000

CY 0.000 0.00

5.00000 5,407.000 27,035.00

203-00010

0065 POTHOLING 75.000 75.000

HOUR 0.000 0.00

100.00000 75.000 7,500.00

203-01597

0070 *TOPSOIL 22.000 22.000

CY 0.000 0.00

20.00000 22.000 440.00

207-00205

0075 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00050

0080 RESET WATER METER 12.000 12.000

EACH 0.000 0.00

600.00000 12.000 7,200.00

210-00035

0085 ADJUST MANHOLE 5.000 5.000

EACH 0.000 0.00

500.00000 5.000 2,500.00

210-04010

0090 MODIFY MANHOLE 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

210-04015

0095 ADJUST VALVE BOX 13.000 13.000

EACH 0.000 0.00

300.00000 13.000 3,900.00

210-04050

0100 *SOD 601.000 601.000

SF 0.000 0.00

0.65000 601.000 390.65

212-00050

0105 *MULCHING (DECORATIVE) 1,255.000 1,255.000

CF 0.000 0.00

2.30000 1,255.000 2,886.50

213-00005

0110 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

250-00010
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PCN: 12512-BID ESTIMATE RUN 08/18/2004

PROJECT: STA 0341-050 ESTIMATE NO: 0006 09:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MONITORING TECHNICIAN 10.000 10.000

HOUR 0.000 0.00

60.00000 10.000 600.00

250-00050

0120 *HEALTH AND SAFETY OFFICER 13.000 13.000

HOUR 0.000 0.00

72.00000 13.000 936.00

250-00110

0125 AGGREGATE BASE COURSE (CLASS 6) 2,673.000 2,673.000

CY 0.000 0.00

22.00000 2,673.000 58,806.00

304-06007

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 401.780 401.780

TON 0.000 0.00

70.00000 401.780 28,124.60

403-00720

0135 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 4,509.110 4,509.110

TON 0.000 0.00

30.00000 4,509.110 135,273.30

403-33821

0140 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 1,829.310 1,829.310

TON 0.000 0.00

34.50000 1,829.310 63,111.20

403-33851

0145 *CONCRETE PAVEMENT (6 INCH) 515.000 515.000

SY 0.000 0.00

31.00000 515.000 15,965.00

412-00600

0150 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 189.000 189.000

LF 0.000 0.00

35.00000 189.000 6,615.00

603-01185

0155 *INLET TYPE R  L 5 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-19105

0160 FENCE (PLASTIC) 262.000 262.000

LF 0.000 0.00

1.50000 262.000 393.00

607-11525

0165 *CONCRETE SIDEWALK 1,347.000 1,347.000

SY 0.000 0.00

23.50000 1,347.000 31,654.50

608-00000
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PCN: 12512-BID ESTIMATE RUN 08/18/2004

PROJECT: STA 0341-050 ESTIMATE NO: 0006 09:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE CURB RAMP 165.000 165.000

SY 0.000 0.00

48.00000 165.000 7,920.00

608-00010

0175 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,037.000 1,037.000

LF 0.000 0.00

10.00000 1,037.000 10,370.00

609-21020

0180 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 1,759.000 1,759.000

LF 0.000 0.00

20.50000 1,759.000 36,059.50

609-21023

0185 *GUTTER TYPE 2 (8 FOOT) 90.000 90.000

LF 0.000 0.00

42.00000 90.000 3,780.00

609-24008

0190 *CURB (MEDIAN) (SPECIAL) CURB TYPE 4 (SPECIAL) 2,383.000 2,383.000

LF 0.000 0.00

10.00000 2,383.000 23,830.00

609-40130

0195 *MEDIAN COVER MATERIAL (CONCRETE) 4,405.000 4,405.000

SF 0.000 0.00

6.00000 4,405.000 26,430.00

610-00030

0200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,385.000 1,385.000

LF 0.000 0.00

7.70000 1,385.000 10,664.50

613-01200

0205 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 765.000 765.000

LF 0.000 0.00

9.00000 765.000 6,885.00

613-01300

0210 *WIRING DELETED PER CMO 02 0.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

613-10000

0215 *SIGN PANEL (CLASS I) 125.000 125.000

SF 0.000 0.00

17.00000 125.000 2,125.00

614-00011

0220 *STEEL SIGN POST (2X2 INCH TUBING) 213.000 213.000

LF 0.000 0.00

13.00000 213.000 2,769.00

614-00216
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PCN: 12512-BID ESTIMATE RUN 08/18/2004

PROJECT: STA 0341-050 ESTIMATE NO: 0006 09:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *LOOP DETECTOR WIRE DELETED PER CMO 02 0.000 0.000

LF 0.000 0.00

2.50000 0.000 0.00

614-72875

0226 INTERSECTION DETECT SYS (CAMERA) CMO 2 4.000 4.000

EACH 0.000 0.00

6,050.00000 4.000 24,200.00

614-72886

0230 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

625-00000

0235 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

70,000.00000 1.000 70,000.00

626-00000

0240 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

13,500.00000 1.000 13,500.00

626-01000

0245 *PAVEMENT MARKING PAINT 24.000 24.000

GAL 0.000 0.00

52.00000 24.000 1,248.00

627-00001

0250 *EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

105.00000 0.000 0.00

627-00005

0255 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

494.000 494.000

SF 0.000 0.00

12.00000 494.000 5,928.00

627-30405

0260 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,239.000 1,239.000

SF 0.000 0.00

9.00000 1,239.000 11,151.00

627-30410

0265 *SURVEY MONUMENT (TYPE 3) 0.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01003

0270 *FLAGGING 1,220.000 1,220.000

HOUR 0.000 0.00

21.00000 1,220.000 25,620.00

630-00000
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PCN: 12512-BID ESTIMATE RUN 08/18/2004

PROJECT: STA 0341-050 ESTIMATE NO: 0006 09:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *TRAFFIC CONTROL INSPECTION 34.000 34.000

DAY 0.000 0.00

80.00000 34.000 2,720.00

630-00007

0280 *TRAFFIC CONTROL MANAGEMENT 50.000 50.000

DAY 0.000 0.00

390.00000 50.000 19,500.00

630-00012

0285 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 16.000 14.400

EACH 0.000 0.00

220.00000 14.400 3,168.00

630-80336

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 96.000 86.400

EACH 0.000 0.00

75.00000 86.400 6,480.00

630-80341

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 36.900

EACH 0.000 0.00

110.00000 36.900 4,059.00

630-80342

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.800

EACH 0.000 0.00

1,000.00000 1.800 1,800.00

630-80357

0305 *PORTABLE MESSAGE SIGN PANEL 124.000 124.000

DAY 0.000 0.00

85.00000 124.000 10,540.00

630-80359

0310 *DRUM CHANNELIZING DEVICE 180.000 162.000

EACH 0.000 0.00

25.00000 162.000 4,050.00

630-80360

0315 *TRAFFIC CONE 45.000 40.500

EACH 0.000 0.00

12.00000 40.500 486.00

630-80380

0320 *TUBULAR MARKER 70.000 63.000

EACH 0.000 0.00

32.00000 63.000 2,016.00

630-80384

0325 F/A MINOR CONTRACT REVISIONS 21,657.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 12512-BID ESTIMATE RUN 08/18/2004

PROJECT: STA 0341-050 ESTIMATE NO: 0006 09:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A ASPHALT PAVEMENT INCENTIVE 5,128.190 5,128.190

F A -151.760 -151.76

1.00000 4,976.430 4,976.43

700-70012

0335 F/A INCENTIVE COMPLETION OF WORK INCENTIVE/DISINCENTIV 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0340 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0345 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0350 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0355 F/A ABANDON UNDERGROUND STORAGE TANK 9,520.940 0.000

F A 9,520.940 9,520.94

1.00000 9,520.940 9,520.94

700-70034

0400 STR BKFL (FLOW-FILL) MCR L 1 51.000 51.000

CY 0.000 0.00

75.00000 51.000 3,825.00

206-00065

0405 CONST SURVEYING (HOUR) 13.000 13.000

HOUR 0.000 0.00

100.00000 13.000 1,300.00

625-00001

0410 CONC RETAINING WALL 200.000 200.000

SF 0.000 0.00

30.00000 200.000 6,000.00

601-07000

0415 SIDEWALK DRAIN 1.000 1.000

EACH 0.000 0.00

3,327.50000 1.000 3,327.50

608-10010

0420 GEOTEXTILE (REINFORCEMENT) 1,838.000 1,838.000

SY 0.000 0.00

3.75000 1,838.000 6,892.50

420-00300
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PCN: 12512-BID ESTIMATE RUN 08/18/2004

PROJECT: STA 0341-050 ESTIMATE NO: 0006 09:26:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 F/A GAS LINES 3,523.910 0.000

F A 3,523.910 3,523.91

1.00000 3,523.910 3,523.91

700-70180

0450 F/A REPAIR 0.000 0.000

F A 0.000 0.00

1,500.00000 0.000 0.00

700-70130

0455 F/A REPAIR REPAIR SPRINKLER SYSTEM AT MONROE 
ELEMENTARY

1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70130

CAT 0200 $12,893.09 855,134.03CURRENT AMT 880,894.29 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00002

0365 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

620-00012

0370 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 10,500.00CURRENT AMT 10,500.00 $$

PROJECT TOTAL 12,893.09 $ 865,634.03CURRENT AMT 891,394.29 $$


